

Table 1. Next Steps in the SLGLLM Work Plan

Step#. Deliverable	Action	Details	POC(s) Partner(s)	Timeline (or Start, End)	Status
1. License	RMAC Input	RMAC Members to review and provide input to Member Cremers on content and direction.	Bart Cremers RMAC members	07/23/2024, 08/15/2024	
2. GMP primarily; License and Guide if interested	CDFW Review	Review any changes since previous official CDFW review; provide suggested edits if any.	Jeanette Griffin Other CDFW personnel	08/05/2024, 09/01/2024	
3. Guide	Develop content	Review License and GMP, develop content to walk users through use of these deliverables for grazing projects on state lands; potentially add alternative content for use of deliverables for agreements outside of state lands.	Bart Cremers RMAC members Kristina Wolf	07/22/2024, 09/01/2024	
4. All 3 deliverables	Finalize draft content	Review changes, develop plan of action to finalize document, suggest/incorporate final edits	Bart Cremers Larry Ford Kristina Wolf Jeanette Griffin	09/02/2024, 09/13/2024	
5. All 3 deliverables	Public Comment Period	Open 15-day public comment period, announce at RMAC meeting 9/17	Kristina Wolf Public, other stakeholders	9/18/2024, 10/03/2024	
6. All 3 deliverables	Incorporate public comment	Address any public comments	Kristina Wolf Bart Cremers Larry Ford	10/04/2024, 10/18/2024	
7. All 3 deliverables	Final DGS Review	DGS to do final review of 3 documents prior to final presentation to and vote of the RMAC.	Kristina Wolf Other counsel as appropriate	Oct/Nov 2024	

8. Incorporate DGS Comments										
9. RMAC Presentation (Nov mtg)					TBD					
10. RMAC Vote (Nov mtg)					TBD					
11. Complete 3 Final Versions										
12. Board Presentation (Jan mtg)						11*				
13. Board Vote (Jan mtg)						11*				
January RMAC Meeting							TBD			
January Board Meeting							22*			
March RMAC Meeting									TBD	
March Board Meeting									5*	
April Board Meeting										9*

*Date specified if set.

Table 3. Schedule of upcoming/tentative public meetings:

Month	Related Action Item	Date	Meeting
September	Informal reports on progress (not an action item)	17	RMAC
	Informal reports on progress (not an action item)	25 or 26	Board
November	Informal reports on progress (not an action item)	6	Board
	9/10. RMAC Presentation and Vote	TBD (mid-Nov)	RMAC
December	12/13. Board Presentation and Vote	11	Board
January		TBD	RMAC
		22	Board
March		5	Board
		TBD	RMAC
April		9	Board