

Plan of Action

Table 1. Next Steps in the SLGLLM Work Plan

Step#. Deliverable	Action	Details	POC(s) Partner(s)	Timeline (or Start, End)	Status
1. License	RMAC Input	RMAC Members to review and provide input to Member Cremers on content and direction.	Bart Cremers RMAC members	07/23/2024, 08/15/2024	9/4 - No edits rcvd
2. GMP primarily; License and Guide if interested	CDFW Review	Review any changes since previous official CDFW review; provide suggested edits if any Updated: LF/JG/BC to send technical information to KW to incorporate. LF/MH/KW to write clarifying CRM paragraph KW to finalize/resolve issues, extract text for Guide, send to Bart et al.	Jeanette Griffin Other CDFW personnel Updated: Larry Ford Jeanette Griffin Lance Criley Larry Ford Marc Horney Kristina Wolf Kristina Wolf	08/05/2024, 09/01/2024 Updated: 09/06/2024 09/06/2024 09/09/2024	9/4 – Edits rcvd from JG, BC, LF, and MH, incorporated and shared with team (all above, incl. L. Criley)
3. Guide	Develop content	Review License and GMP, develop content to walk users through use of these deliverables for grazing projects on state lands; potentially add alternative content for use of deliverables	Bart Cremers RMAC members Kristina Wolf	07/22/2024, 09/01/2024	9/4 - No edits rcvd

		for agreements outside of state lands.			
4. All 3 deliverables	Finalize draft content	Review changes, develop plan of action to finalize document, suggest/incorporate final edits	Bart Cremers Larry Ford Kristina Wolf Jeanette Griffin	09/02/2024, 09/13/2024	Team Meeting (JG, BC, LF, MH, LC) planned 9/5
5. All 3 deliverables	Public Comment Period	Open 15-day public comment period, announce at RMAC meeting 9/17	Kristina Wolf Public, other stakeholders	9/18/2024, 10/03/2024	
6. All 3 deliverables	Incorporate public comment	Address any public comments	Kristina Wolf Bart Cremers Larry Ford	10/04/2024, 10/18/2024	
7. All 3 deliverables	Final DGS Review	DGS to do final review of 3 documents prior to final presentation to and vote of the RMAC.	Kristina Wolf Other counsel as appropriate	Oct/Nov 2024	
8. Final Drafts all deliverables	Incorporate DGS content	Final drafts w DGS edits	Kristina Wolf	Oct/Nov 2024	
9. All 3 deliverables	RMAC Presentation	Presentation to the RMAC	Bart Cremers Larry Ford Jeanette Griffin	Mid-Nov 2024 (TBD)	
10. All 3 deliverables	RMAC Vote	Public vote of the RMAC for recommendation to send to the Board of Forestry & Fire Protection ('Board') for its review and vote	Kristina Wolf RMAC Members	Mid-Nov 2024 (TBD)	
11. Potential edits to drafts	Final edits	Final edits if any based on RMAC presentation feedback	Kristina Wolf Bart Cremers Larry Ford Jeanette Griffin	End Nov 2024	
12. All 3 deliverables	Board Presentation	Presentation to the Board	Marc Horney Kristina Wolf Bart Cremers Jeanette Griffin	12/11/2024	

			Cole Bush Larry Ford		
13. All 3 deliverables	Board Vote	Board vote on recommendation for publication and use, and/or suggested edits	Marc Horney Kristina Wolf Board	12/11/2024	

Table 2. Visual timeline schematic of proposed steps **NOW**

Step#	7-24	8-24	9-24	10-24	11-24	12-24	1-25	2-25	3-25	4-25
1. RMAC License Input			NOW							
2. CDFW Review of GMP			NOW							
3. Develop Guide Content			NOW							
4. Finalize 3 drafts			NOW							
5. Public Comment Period			17*							
6. Incorporate Public Comment										
7. Final DGS Review										
8. Incorporate DGS Comments										
9. RMAC Presentation (Nov mtg)					TBD					
10. RMAC Vote (Nov mtg)					TBD					
11. Complete 3 Final Versions										
12. Board Presentation (Jan mtg)						11*				
13. Board Vote (Jan mtg)						11*				
January RMAC Meeting							TBD			
January Board Meeting							22*			
March RMAC Meeting									TBD	
March Board Meeting									5*	
April Board Meeting										9*

*Date specified if set.

Table 3. Schedule of upcoming/tentative public meetings:

Month	Related Action Item	Date	Meeting
September	Informal reports on progress (not an action item)	17	RMAC
	Informal reports on progress (not an action item)	25 or 26	Board
November	Informal reports on progress (not an action item)	6	Board

	9/10. RMAC Presentation and Vote	TBD (mid-Nov)	RMAC
December	12/13. Board Presentation and Vote	11	Board
January		TBD	RMAC
		22	Board
March		5	Board
		TBD	RMAC
April		9	Board