

Table 1. Project PI, Liaison, and CRA Identity

EMC Member	EMC Project PI	Project Liaison	CRA Liaison	Notes
I. UNASSIGNED (Action Needed)			EMC-2023-002	Need project liaison
II. UNASSIGNED (No action needed)			EMC-2016-003 EMC-2017-002 EMC-2017-012 EMC-2019-003 EMC 2021-003 EMC-2022-003 EMC-2022-004 EMC-2022-005 EMC-2023-002 EMC-2023-003	Final project report, presentation, and CRA expected in 2024? Waiting on FRAP analysis, CDFW quantitative ecologist – done yet? Ready for 2 CRA liaison(s) to be assigned? Final project report, presentation, and CRA expected in 2024. Final sampling summer 2024, deliverables 2025 Waiting on final report/presentation prior to CRA No action required at this time. No action required at this time. No action required at this time. No action required at this time. No action required at this time.
Jonathan Meurer		EMC-2022-003		
Liz Forsburg-Pardi				
Sal Chinnici				
Matt O'Connor		EMC-2016-003 EMC-2018-003 EMC-2017-006	EMC-2018-003	Final project report, presentation, and CRA expected in 2024? CRA anticipated 2024 Presentation complete; Final report needed before CRA?
Leander Love-Anderegg		EMC-2022-004	EMC-2018-003	CRA anticipated 2024
Stacy Drury		EMC-2019-002	EMC-2019-002	CRA to be revised and presented in 2024, along with additional project edits
Jessica Leonard			EMC-2017-008	Project Complete and Closed; additional publication and dataset anticipated 2024
Ben Waitman			EMC-2017-008	Project Complete and Closed; additional publication and dataset anticipated 2024
Michael Jones		EMC-2021-003 EMC-2017-007		Final report needs to be finalized; CRA expected 2024
Clesi Bennett				
Drew Coe		EMC-2022-005 EMC-2018-006 EMC-2015-001	EMC-2018-006 EMC-2015-001	Final report rcvd 2023; final presentation June 2024; CRA expected 2024 Received some older publications/deliverables in 2024 from previous years, posted those online. Additional publications

EMC Member	EMC Project PI	Project Liaison	CRA Liaison	Notes
	EMC-2015-004 EMC-2016-002	EMC-2017-001 EMC-2017-012 EMC-2019-003 EMC-2017-002	EMC-2017-001 EMC-2019-002 EMC-2017-006 EMC-2017-007	were expected in 2023, but none received; any expected in 2024? Project Complete; additional publications and CRA expected 2024 Project Complete and Closed Project Complete and Closed; additional publications expected 2024 CRA to be revised and presented in 2024, along with additional project edits Final sampling summer 2024, deliverables 2025 Waiting on final report/presentation prior to CRA Drew is sort of an unofficial liaison on this project; Waiting on FRAP analysis, CDFW quantitative ecologist – done yet? Expecting final deliverables and CRA in 2024. Presentation complete; Final report needed before CRA? Final report needs to be finalized; CRA expected 2024
Mathew Nannizzi			EMC-2018-006 EMC-2017-006	Final report rcvd 2023; final presentation June 2024; CRA expected 2024 Presentation complete; Final report needed before CRA?
Clarence Hostler		EMC-2022-003		
Bill Short	EMC-2016-003	EMC-2019-005		Final project report, presentation, and CRA expected in 2024? Project closed without completion due to fires, covid, and funding timeline constraints; will provide updates on revised project as they progress.
Jim Burke			EMC-2017-001	All deliverables received; expect additional refereed publications and CRA in 2024 and beyond
David Fowler (support staff)		EMC-2016-003		Additional staff and liaison support on multiple EMC projects as needed
Anastasia Stanish (support staff)	EMC-2017-002			Final analysis and project deliverables expected 2023, not received; Final project report, presentation, and CRA expected in 2024?
Kristina Wolf (Board staff)				

Table 2. Project Information, PI, Liaison, and Status

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2023-003	\$245,905	Pre- and Post-Harvest Fuel Loads and Implications for Site Productivity	Dr. John D. Bailey	Clarence Hostler	Not ready	New project
EMC-2023-002	\$89,375	Assessing Fire Hazard, Risk, and Post Fire Recovery for Watercourse and Lake Protection Zones (WLPZ) and riparian areas of California	David Saah, <i>Spatial Informatics Group</i>	TBD	Not ready	New project
EMC-2022-005	\$41,950	Decay rate and fire behavior of post-harvest slash in coastal redwood forests	Dr. Michael Jones	Drew Coe	Not ready	New project
EMC-2022-004	\$71,000	A critical evaluation of Forest Practice Regulation's capacity to accommodate forest restoration and resilience targets	Dr. Robert York	Dr. Leander Love-Anderegg	Not ready	New project
EMC-2022-003	\$143,580	Santa Cruz Mountains Post-Fire Redwood Defect Study	Nadia Hamey	Jonathan Meurer	Not ready	New project
EMC 2021-003	\$448,510	Evaluating the Response of Native Pollinators to Fuel-Reduction Treatments in Managed Conifer Forests	James Rivers	Dr. Michael Jones	Not ready	New project
EMC-2019-005	\$56,200	LWD Impacts on Channel Morphology and Salmonid Habitat	Cheryl Hayhurst	Bill Short	NA	No longer an EMC-funded project due to delays from covid and catastrophic wildfire, but as partial payments were made for equipment prior to expiration of contract

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						funding, a revised research plan was developed and results will be shared with the EMC.
EMC-2019-003	\$156,665	Fuel Treatment Effects on Water Yield	Terry Hogue Alicia Kinoshita	Drew Coe	Drew Coe TBD	<ul style="list-style-type: none"> Final project deliverables and Completed Research Assessment expected 2024
EMC-2019-002	\$68,168	Fuel Treatment Longevity and Maintenance	Feather River RCD Michael Hall	Dr. Stacy Drury	Dr. Stacy Drury Drew Coe	<ul style="list-style-type: none"> Final project deliverables received Completed Research Assessment expected 2024
EMC-2018-006	\$694,371	Effect of FPRS on Class II Effectiveness for Canopy Closure, Water Temperature, & Primary Productivity	Kevin Bladon Catalina Segura Matt House	Drew Coe (not a PI)	Jim Burke Mathew Nannizzi	<ul style="list-style-type: none"> Final report expected Oct 2023. Final presentation and Completed Research Assessment expected 2024
EMC-2018-003	\$101,802	Alternative Meadow Restoration	Chris Surfleet	Dr. Matt O'Connor	Dr. Matt O'Connor Dr. Leander Love-Anderegg	<ul style="list-style-type: none"> Final report and presentation completed in 2023 Will delay final publication by at 1-year+ post-contract (so ~summer 2025) to include additional year of data collection. CRA anticipated August 2024
EMC-2017-012	Funded elsewhere	Assessment of Night-Flying Forest Pest Predator Communities on Demonstration State Forests – with Monitoring across Seral Stages and Silvicultural Prescriptions	Michael Baker	Drew Coe	Not ready	<ul style="list-style-type: none"> In progress and deliverables up-to-date Final sampling summer 2024, with final deliverables expected 2025
EMC-2017-008	\$108,986	CA FPRs and relation to fir mortality	Richard Cobb	Ben Waitman Jessica Leonard	Ben Waitman Jessica Leonard	<ul style="list-style-type: none"> Project Complete and Closed

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						<ul style="list-style-type: none"> • One additional refereed publication expected 2024
EMC-2017-007	\$71,278	Tree mortality in the Sierra Nevada	John Battles	Drew Coe	Drew Coe Dr. Michael Jones	<ul style="list-style-type: none"> • Final project report received in October 2022; revised draft rcvd July 2023; final draft expected Jan 2024. • Completed Research Assessment expected 2024.
EMC-2017-006	\$114,844	Tradeoffs among riparian buffer zones	Rob York	Matt O'Connor	Drew Coe Mathew Nannizzi	<ul style="list-style-type: none"> • Final presentation completed • Final report expected 2024 • Final Project deliverables and Completed Research Assessment expected 2024
EMC-2017-002	\$1,200	Boggs Mountain Demonstration State Forest (BMDSF) Post-Fire Automated Bird Recorders Study	Stacy Stanish	Drew Coe	TBD TBD	<ul style="list-style-type: none"> • Final analysis and project deliverables expected in 2023, but not received • Project deliverables and Completed Research Assessment expected 2024
EMC-2017-001	\$192,251	Effects of Forest Stand Density Reduction on Nutrient Cycling and Nutrient Transport at the Caspar Creek Experimental Watershed	Helen Dahlke Randy Dahlgren	Drew Coe	Drew Coe James Burke	<ul style="list-style-type: none"> • Final deliverables received • Completed Research Assessment expected 2024 • Additional refereed publication(s) expected 2024 or beyond?
EMC-2016-003	\$100,000	Repeat LiDAR Surveys to Detect Landslides	Bill Short	Matt O'Connor Dave Fowler	TBD Matt O'Connor	<ul style="list-style-type: none"> • In progress and deliverables up-to-date • Final project report, presentation, and CRA expected 2024
EMC-2016-002	Not EMC-funded	Post-fire Effectiveness of the Forest Practice Rules in	Joe Wagenbrenner	NA	NA	<ul style="list-style-type: none"> • Complete

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
		Protecting Water Quality on Boggs Mountain Demonstration State Forest	Kevin Bladon Drew Coe Don Lindsay			<ul style="list-style-type: none"> • Additional publications anticipated in 2024?
EMC-2015-004	Funding associated with EMC-2015-002	Effectiveness of Road Rules in Reducing Hydrologic Connectivity and Significant Sediment Discharge	Drew Coe Bill Condon	NA	NA	Complete and Closed
EMC-2015-002	\$55,835	Forest Practice Rules Implementation and Effectiveness Monitoring (FORPRIEM) ver. 2.0.	E. Ashley Steel Pat Cunningham	NA	NA	Complete and Closed
EMC-2015-001	\$221,271	Class II Large Watercourse Study: Multiscale Investigation of Perennial Flow and Thermal Influence of Headwater Streams into Fish Bearing Systems	Kevin Bladon Catalina Segura	Drew Coe Matt House (past)	Drew Coe Matt House (past)	<ul style="list-style-type: none"> • Complete • Additional refereed publications anticipated in 2023 • None received in 2023, any expected in 2024?